2013 Burn Window Status:
Updated 5/16/13

A safe and effective prescribed burn is very dependent on both site and weather conditions. An anticipated burn window is established between time periods when optimum site and weather conditions could be present. As more exact weather and site conditions become known, the window for the burn is narrowed.

SGL 217 – Schuylkill Co. – Baer Rocks Burn, Unit 1 - West Penn Twp. – 52 acres

Anticipated Burn Window: March 30 – May 30

Current Status: Due to weather conditions, vegetative green-up and scheduling conflicts, this site was not burned this spring. If weather permits and conditions are favorable, there is a possibility that a fall burn may be scheduled.

SGL 217 – Schuylkill Co. – Baer Rocks Burn, Unit 2 - West Penn Twp. – 138 acres

Anticipated Burn Window: March 30 – October 15

Current Status: Due to weather conditions, vegetative green-up and scheduling conflicts, this site was not burned this spring. If weather permits and conditions are favorable, there is a possibility that a fall burn may be scheduled.

SGL 326 – Schuylkill Co. – Wolf Creek Burn - Blythe Twp. – 240 acres

Anticipated Burn Window: March 25 – October 15

Current Status: Burn completed on 5/3/2013.

SGL 210 – Dauphin Co. – Scarlet Lady Burn - Jefferson Twp. –271 acres

Anticipated Burn Window: March 25 – October 15

Current Status: Burn completed on 4/9-10/2013

For specific information about each prescribed burn, please refer to the link for the appropriate SGL location posted on the Game Commission's website at: www.pgc.state.pa.us. At the top of the page, click on About Us>Regional Information>Southeast Region>News/Updates.