COMPETITIVE FIXED PRICE-TO-CLOSURE
BID SOLICITATION
SITE CLOSURE DEMONSTRATING ATTAINMENT OF THE
STATEWIDE HEALTH STANDARDS (Residential, Used-Aquifer)
SHEETZ STORE #10
1330 MOORE STREET (14TH & MOORE STREETS)
HUNTINGDON, HUNTINGDON COUNTY, PA 16652
PADEP FACILITY ID #31-29418

USTIF CLAIM #2002-0295(M)

April 13, 2012

This Request for Bid (RFB) has been issued by the Pennsylvania Underground Storage Tank
Indemnification Fund (USTIF or “Fund”) on behalf of the Claimant, Sheetz, Inc., referred to
hereafter as the Solicitor. This RFB seeks competitive bids from qualified consultants to
perform fixed-price activities in accordance with the performance milestones referenced herein.
The goal of these activities is to close the site under The Pennsylvania Land Recycling and
Environmental Remediation Standards Act of 1995 (Act 2) and to obtain an associated relief
from liability release from the Pennsylvania Department of Environmental Protection (PADEP)
without the use of activity and use limitations, engineering controls, or institutional controls.
The Solicitor, who operates on (but does not own) the subject property, has elected to
demonstrate attainment of the Statewide Health Standard Medium-Specific Concentrations
(SHS-MSCs) for a used aquifer in a residential setting for all constituents of concern (COCs) in
soil, soil gas, and groundwater.1 The facility, known as Sheetz Store #10, is located at 1330
Moore Street in Huntingdon, Huntingdon County, PA.
The milestone-oriented scope of work (SOW) described in this RFB is intended to secure a
single site-wide Relief of Liability (ROL) for both an older unleaded gasoline release (Claim
#2002-0295[M]) and a more recent kerosene release (Claim #2009-0130[M]), which were
discovered in 2002 and 2009, respectively. This one site-wide ROL strategy was recently
adopted by the Solicitor in consultation with the PADEP case manager and USTIF, and differs
from the prior strategy reflected in the site documents, which would have resulted in seeking
separate ROLs specific to each release. For example, until recently, samples from the
monitoring wells believed to be impacted by the unleaded gasoline release alone were analyzed
only for the pre-March 2008 short list of unleaded gasoline parameters, while samples from the
monitoring wells believed to be impacted by the kerosene release alone were analyzed for the
post-March 2008 short list of kerosene parameters. The change to seeking a single site-wide
ROL required and will continue to require sampling all site monitoring wells for both the postMarch 2008 short lists of unleaded gasoline and kerosene parameters. This analytical program
change was initiated by the current consultant of record as of the fourth quarter 2011
groundwater sampling event, and the resulting data are included with this RFB. This effort
1

The Solicitor has elected to preclude attempting site closure by demonstrating attainment of the Site
Specific Standard because it cannot accept the compensation terms demanded by the property owner.
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included retrieving and reporting 1,2,4- and 1,3,5-trimethylbenzene concentrations detected in
soil and groundwater samples collected at this site since early 2010.
Bidders should also note that the SOW does NOT include a stand-alone task to collect additional
soil samples or soil gas samples with the specific purpose of analyzing them for the post-March
2008 short list of unleaded gasoline parameters. This is because analytical results for the
trimethylbenzene isomers in soil and soil gas have already been ascertained.2 Furthermore, soil
vapor sampling previously completed at this site included 1,2,4- and 1,3,5-trimethylbenzene
analyses. Therefore, repeating soil gas sampling at this site also does not appear to be
required. Moreover, the available soil data appear to demonstrate attainment of the SHS-MSCs
for soil, and the soil gas data demonstrate no exceedances of the applicable screening levels.
However, it will be the selected consultant’s responsibility to document SHS attainment for soil
and the soil gas data in the Remedial Action Completion Report (Task 3/Milestone C).
The Solicitor hereby requests bidders to provide a written approach to achieve the project goals
consistent with the milestones structure presented in this RFB. These to-closure tasks and
milestones will be incorporated into a Fixed-Price Agreement (Attachment 1) between the
Solicitor and the selected consultant. The selected consultant will also need to have already
signed or will be required to sign the Solicitor’s standard Master Services Agreement (see
Attachment 2). Although it is not a party to either agreement, the Fund will reimburse 100
percent of the reasonable, necessary, and appropriate costs incurred consistent with the
Milestone Payment Schedule specified in Section 4 below and as incorporated into the signed
Fixed Price Agreement. Allocating the costs between the two USTIF claims will be handled by
the Fund in consultation with the Solicitor, i.e., the selected consultant will issue a single set of
milestone payment requests referencing only Claim #2002-0295(M).
In general, the SOW envisions no additional remedial activity with respect to soil, soil gas, or
groundwater as the existing data set appears to indicate the ability to demonstrate plume
stability and attainment of the residential used aquifer SHS-MSCs for soil, groundwater, and
indoor air. Consequently, the scope of work does not anticipate needing to develop and secure
PADEP approval of a new Remedial Action Plan (new RAP) for this site addressing both reported
releases. However, typical post-remedial activities necessary to bring this site to closure are
included in the SOW.
Therefore, this RFB anticipates a to-closure SOW up to and
encompassing decommissioning all remaining remedial system components (i.e., former
groundwater and soil vapor extraction wells), abandonment of all on- and off-property site
monitoring wells, and site restoration.
The following task/milestone summary is provided to facilitate the preparation of a bid and to
maintain consistency among the bids for bid evaluation:
•

Task 1/Milestone A Series – Continued Quarterly Groundwater Monitoring,
Sampling, and Reporting

2

Should the PADEP require additional soil and/or soil gas data in order to demonstrate attainment of the
selected remedial goal, this added requirement will constitute a “new condition” as that term is defined in
the Fixed-Price Agreement.
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•
•
•

Task 2/Milestone B – Groundwater Attainment Demonstration
Task 3/Milestone C – Prepare & Submit Remedial Action Completion Report
(RACR)
Task 4/Milestone D – Well Abandonment and Site Restoration

Each bid should include a description specific to each and every task/milestone. Each bid must
contain a high level of task-specific details that permit the Solicitor and USTIF to accurately
assess and differentiate between each bid. Other attributes of a bid response that can be
considered technically sound include, but are not necessarily limited to: (1) is the bid
approach/response well reasoned, well organized, and detailed as it describes how the bidder
plans to move the site from its existing conditions (both from a technical and a regulatory
prospective) to the conditions required by PADEP to close the site under Act 2 and provide the
Solicitor with an associated relief from liability; (2) does the bid response demonstrate that the
bidder (without undue reliance on any documents provided by its proposed subcontractors) has
read and understands the RFB; and (3) are the bidder’s approach and criteria based on a
reasonably complete conceptual site model.
Each bidder should carefully review the existing site information (as provided in the electronic
files accompanying this RFB) and seek out other appropriate sources of information to develop
its response to this RFB. The electronic files accompanying this RFB include the following
documents:
•

Attachments 1, 2, and 3;

•

The 7/6/06 Site Characterization Report;

•

The 7/7/06 Remedial Action Plan;

•

The 9/7/06 letter from the PADEP approving the July 2006 Site Characterization
Report and Remedial Action Plan with modifications;

•

The 4/29/10 Site Characterization Report Addendum;

•

The 6/24/10 Revised Remedial Action Plan and Risk Assessment Report;

•

The 7/28/10 letter from the PADEP approving the Revised Remedial Action Plan
and Risk Assessment Report with modifications;

•
•

Remedial Action Progress Reports issued for the First and Second Quarters 2011;

and

Correspondence dated 7/15/11, 7/19/11, and 8/15/11 from the current
consultant of record to Excalibur Group, LLC regarding the pre-feasibility testing
results.
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By submitting a bid in response to this RFB, each bidder indicates its acceptance of
the contractual terms (Attachments 2 and 3) and task/milestone requirements of
this project, including any stated schedule deadlines, unless explicitly stated to the
contrary in its bid.
To be considered for selection, one hard copy of the signed bid package and one
electronic copy (one PDF file on a compact disk included with the hard copy) must
be provided directly to the Funds’ third-party administrator, ICF International (ICF)
to the attention of Deb Cassel, Contracts Administrator. Ms. Cassel will be responsible
for opening the bids and providing copies to the Technical Contact and the Solicitor. Bid
responses will only be accepted from those firms who attended the mandatory pre-bid site
meeting. The ground address for overnight/next day deliveries is ICF International,
4000 Vine Street, Middletown, PA 17057, Attention: Deb Cassel. The outside of the

shipping package containing the bid response package must be clearly marked and
labeled with “Bid – Claim #2002-0295(M).” Please note that the use of U.S. Mail, FedEx,

UPS, or other delivery method does not guarantee delivery to this address by the due date and
time listed below for submission. Firms mailing bid responses should allow adequate delivery
time to ensure timely receipt of the bid package. No bid responses will be accepted via email.

The bid response must be received by 3:00 PM on May 18, 2012. Bids will be opened
immediately after the 3:00 PM deadline on the due date. Any bid package received after this
due date and time will be time-stamped and returned. If due to inclement weather, natural
disaster, or any other cause, the Fund’s third party administrator’s office is closed on the due
date for the bid response, the deadline for submission will automatically be extended to the
next business day on which the office is open, but the hour for submitting the bid response will
remain the same. The Fund’s third-party administrator may notify all firms who attended the
mandatory pre-bid site meeting of an extended due date. Submitted bid responses are
subject to Pennsylvania’s Right-to-Know Law.
Bids will be considered individually in a manner consistent with the evaluation process
described in the USTIF Competitive Bidding Fact Sheet, which can be downloaded from the
USTIF website.3 While the Technical Contact will assist ICF, USTIF, and the Solicitor in
evaluating the bids, it is up to the Solicitor to select the bidder from those bids deemed
acceptable to USTIF as reasonable, necessary, and appropriate. The Technical Contact will also
assist the Solicitor in communicating its choice of the successful bidder. Notification of bid
award will likely occur within six weeks after receiving the bids.

3

http://www.portal.state.pa.us/portal/server.pt/community/offices___organizational_charts/9304/ustif__underground_storage_tank_indemnification_fund/606627
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1. ICF, SOLICITOR, AND TECHNICAL CONTACT INFORMATION
ICF International

Solicitor

Technical Contact

Mr. Jerry Hawk
ICF International
4000 Vine Street
Middletown, PA 17057

Mr. David Dodson
5700 Sixth Avenue
Altoona, PA 16602

Frank Markert, P.G., P.E.
Excalibur Group, LLC
120 Wesport Drive, Pittsburgh, PA 15238
Phone: (412) 968-9245
Email: fmarkert@excaliburgrpllc.com

Please note that the Technical Contact is the single point of contact regarding this
RFB. Questions regarding this RFB and the associated site conditions must only be directed in
writing to the Technical Contact, not to the Solicitor or USTIF. Bidder questions must be
received no later than seven (7) calendar days prior to the due date for the bid. Bidders shall
not contact or discuss this RFB with the Solicitor, USTIF, ICF, or the PADEP unless approved by
the Technical Contact. However, this RFB may be discussed with subcontractors and vendors
to the extent required for preparing a responsive bid. If a bidder has specific questions for the
PADEP, such questions shall be submitted only to the Technical Contact, who will forward the
questions to PADEP. The PADEP may choose not to reply to questions it receives, or may not
reply in time for its response to be beneficial.
Please note that unless a bidder is able to demonstrate its question is proprietary in nature, all
questions and responses exchanged before, during, and after the mandatory pre-bid site
meeting will be provided to all bidders on a non-attributable basis. A bidder must specify any
questions it regards as proprietary at the time it submits these questions to the Technical
Contact. If said question(s) is (are) determined to be non-proprietary by the Solicitor and the
Technical Contact, the bidder will be given the option of withdrawing its question(s) before it is
answered and a response distributed.
2. SITE CHRONOLOGY4
Following is a brief chronological summary of the site highlighting the two release events and
the principal activities undertaken in response to each release (ongoing quarterly sampling
events are not referenced in the chronology).
Bidders are expected to consult the
accompanying electronic files for more information on the site, particularly the interpretations
provided by the current consultant of record concerning site geology/hydrogeology, as well as
detailed descriptions of the former remedial actions and systems. If there is any conflict
between the information provided in this RFB and the source documents accompanying this
RFB, bidders shall defer to the source documents.5 Please note that the information contained
in these source documents has not been independently verified by the Fund, ICF, or the
Technical Contact.
4

The information provided within this section of the RFB has been excerpted from the electronic files
(source documents) that are available on-line as part of this RFB.
5
The electronic files accompanying this RFB are the best and most complete copies available to the
Technical Contact.
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The Sheetz #10 facility is an operating retail fuel sales and convenience store located on the
southwest corner of the intersection of 14th Street and Moore Street in Huntingdon, PA. The
facility is situated in a mixed commercial-residential area and occupies an approximately 0.35acre parcel. Neighboring land uses include buildings associated with Juniata College across 14th
Street to the north, Shope Motors across the intersection to the northeast, a bank branch
location across Moore Street to the east, and single-family residences to the south and west.
As noted earlier, the Solicitor owns and operates the facility, but does not own the land parcel.
The facility currently operates four registered underground storage tank (UST) systems installed
in 1989: one 12,000-gallon gasoline tank, one 10,000-gallon gasoline tank, one 6,000-gallon
gasoline tank, and one 6,000-gallon kerosene tank.
Past uses of the subject property are reported to have included a broom factory in 1896, a
hosiery factory between 1901 and 1906, a knitting mill in 1906, and a bakery starting sometime
between 1911 and 1926 and operating until at least 1946. When the first retail fuel sales
facility began operating on this property is currently not known. Reportedly, the Solicitor began
operating at this property in June 1972.
10/21/02

Air quality measurements are taken in response to complaints of gasoline odors
in the store and detecting odors in the tank field observation wells. Elevated PID
readings are obtained and the PADEP is notified verbally of a release.

10/24/02

A written Notification of Reportable Release is submitted to the PADEP and
additional air quality analyses are performed.

Aug. 2003

Initial site characterization begins. Four soil borings and four groundwater
monitoring wells (MW-1 through MW-4) are installed and sampled.

3/18/04

Access to the bank branch property located across Moore Street is secured.

10/19/04

MW-5, MW-6, and MW-7D are installed.

4/6/05

Indoor air quality samples are collected and analyzed.

4/21/05

Additional indoor air quality samples are collected and analyzed.

May 2005

MW-8/8D and MW-9/9D are installed. A geophysical survey is performed.

July 2005

Gasoline odors are again detected in and around the store.

Aug. 2005

Gasoline odors are again detected in and around the store and there is a decision
to implement an interim remedial action consisting of operating a mobile soil
vapor extraction (SVE) system.

8/4/05

Groundwater and vapor extraction feasibility tests are performed on MW-2 and
MW-7D.
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Oct. 2005

As the remediation wells are being installed, strong gasoline odors are again
detected in the store.

Nov. 2005

SVE wells and dual-phase extraction (DPE) wells and piping are installed.

Jan. 2006

A mobile SVE system begins operating at the site as an interim remedial action.

Feb. 2006

Installation of the DPE wells resumes without further odor occurrences. A total
of three cubic yards of impacted soil is removed for disposal during well
installation activities.

May 2006

Mobile SVE system operations are terminated when PID readings indicate no
additional gas vapor removal. At this point, the site characterization has resulted
in completing and sampling 13 direct-push borings (GP-1 through GP-13),
installing seven monitoring wells on the property (MW-1 through MW-4, MW-7D,
MW-7DD, and MW-10) and installing eight monitoring wells off the property
(MW-5, MW-6, MW-8/8D, MW-9/9D, and MW-11/11D). Wells installed in the
“upper bedrock” are MW-1 through MW-6 and MW-8 through MW-11. Wells
installed in the “deep bedrock” are MW-7D, MW-8D, MW-9D, and MW-11D. One
well (MW-7DD) is installed in the “deeper bedrock.” Remedial feasibility studies
are completed.

7/6/06

A Site Characterization Report (SCR) is submitted to the PADEP. SCR indicates
the highest MTBE concentrations (9,200 parts per billion) are detected in the onproperty well MW-10, but exceedances of the SHS-MSC for MTBE are detected
off the property as well. Groundwater in the fractured bedrock is noted to be
impacted. Solicitor selects demonstrating attainment of the SHS-MSCs for a used
aquifer in a residential setting. SCR recommends installing additional nested
wells off the property. The PADEP approves the SCR on September 7, 2006 with
one comment. (See electronic files accompanying this RFB for a copy of the
SCR.)

7/7/06

A Remedial Action Plan (RAP) is submitted to the PADEP and includes a June
2006 Remedial System Design Report. (See electronic files accompanying this
RFB for a copy of the RAP.) The PADEP approves the RAP on September 7, 2006
with one comment. The RAP selects vacuum-enhanced groundwater extraction
as the preferred remedy after considering monitored natural attenuation,
groundwater pump-and-treat, pure oxygen injection, enhanced bioremediation,
and in-situ chemical oxidation as alternatives. The RAP specifies MW-1, MW-2,
MW-3, and MW-4 as point-of-compliance (POC) wells, and suggests that more
extraction wells may need to be added if there is insufficient contaminant
concentration reduction within 12 months.

Feb. 2007

Installation of the SVE and DPE systems is initiated. The vacuum-enhanced DPE
system will rely on four extraction wells completed in the “upper bedrock” and
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four extraction wells completed in the “deep bedrock” utilizing pneumatic pumps.
The vacuum blower will also be used to extract soil vapors from ten SVE wells.
Two pneumatic influence monitoring wells are installed near MW-3 and MW9/9D, respectively.
4/10/07

The SVE/DPE remedial system is started utilizing eight bedrock groundwater
extraction wells and ten SVE wells. Four of the vacuum-enhanced groundwater
extraction wells are completed to 10.3 ft below ground surface (bgs); the other
four wells are completed between 30 and 52 ft bgs.
Between 4/10/07 and
10/16/07, the vacuum blower only operates during daylight hours due to
sensitivity over noise concerns. The blower begins operating on a continuous
basis on 10/16/07. The remedial system operates between April 2007 and April
2010 (see below).

Aug. 2007

The remedial system is altered to allow full operation of all groundwater
extraction wells utilizing pneumatic pumps. Up to this point, DPE system
operation had been constrained because of “system restrictions resulting from
unpredicted water production.”

2Q 2009

The SVE portion of the remedial system is shut down, but the vacuum blower
continues to extract vapors from the bedrock DPE wells.

9/3/09

A contractor installing vehicle protection bollards penetrates the kerosene fuel
line. An estimated 70 gallons of kerosene is lost. The kerosene line is
subsequently repaired and the kerosene tank and lines test tight.

9/8-30/09

Approximately 15-20 tons of kerosene release-impacted soil is excavated over
two phases (9/8-11/09 and 9/28-29/09) as an interim remedial action. Initial
phase involves removing soils exhibiting a PID reading above 100 parts per
million. Biased post-excavation confirmatory soil samples are collected (AS-1
through AS-10) and exceedances of the SHS for benzene, 1,2,4trimethylbenzene, and 1,3,5-trimethylbenzene are detected. Historic foundation
walls oriented parallel and perpendicular to the store building and a building
footer are encountered. Separate-phase hydrocarbons are encountered at the
base of the foundation walls and within the foundation blocks. Approximately
two gallons of product is recovered. Second excavation phase seeks to remove
additional impacted soil encountered along the foundation walls, but is limited to
the west due to the location of the store and kerosene dispenser. Biased postexcavation confirmatory soil samples are collected (SS-1 through SS-6) and two
soil samples exhibit SHS-MSC exceedances for naphthalene and/or 1,2,4trimethylbenzene and 1,3,5-trimethylbenzene. The areas surrounding all three
soil exceedances are further excavated and a second round of biased soil
samples is collected (SS-1 through SS-6). SS-1 exhibits SHS-MSC exceedances
for 1,2,4- and 1,3,5-trimethylbenzene and naphthalene. Two-inch diameter PVC
well screen is installed in the backfilled excavation along the store foundation
and extending out into the excavation and is connected to the SVE system.
Page 8 of 26

Request for Bid
USTIF #2002-0295(M)
Sheetz #10
Huntingdon, Pennsylvania
April 13, 2012

10/1/09

Separate-phase hydrocarbon is detected in SVE-9 (well installed to 5.4 ft bgs)
and MW-4 (well installed to 18.1 ft bgs). Separate-phase hydrocarbon gauging
and recovery is initiated utilizing a vacuum truck. Approximately 14 gallons of
product is recovered initially. Petroleum-adsorbent socks are eventually installed
in both wells. Approximately 18 gallons of hydrocarbon product is eventually
recovered as of 7/29/11.

Nov. 2009

Monthly separate-phase hydrocarbon gauging & recovery is initiated.

12/9/09

Site characterization activities for the kerosene release are initiated. Eventually
includes completing and sampling five soil borings (SB-1 through SB-5), installing
& sampling three overburden monitoring wells (MW-4o, MW-13o, and MW-14o),
installing & sampling four additional upper bedrock wells (MW-13S, MW-14S,
MW-15S, and MW-16S), and installing & sampling four soil vapor monitoring
points (VP-1 through VP-4).

1/26/10

All vapor extraction elements of the remedial system are shut down.

3/5/10

Aquifer tests (slug tests) are performed on MW-13S through MW-16S.

4/1/10

Groundwater extraction from the remedial system is terminated.

4/27/10

A second round of soil gas samples is collected from VP-1 through VP-4. (See
the RRAP/RA for all soil vapor monitoring data.)

4/28/10

MW-4S and MW-4R are installed and MW-4 is abandoned.

4/29/10

A Site Characterization Report Addendum (SCRA) is submitted to the PADEP.
(See electronic files accompanying this RFB for a copy of the SCRA.) The SCRA
deals mostly with the site characterization activities triggered by the Sept. 2009
kerosene release.

6/10/10

Rising head slug tests on performed on MW-4S and SVE-9.

6/14/10

A Revised RAP and Risk Assessment Report (RRAP/RA) is submitted to the
PADEP. (See electronic files accompanying this RFB for a copy of the RRAP/RA.)
The RRAP/RA specifies demonstrating attainment of the SSS for naphthalene and
trimethylbenzenes in soil impacted by the kerosene release, attainment of the
SSS for MTBE, and attainment of the SHS for all other COCs in soil and
groundwater. (NOTE: the Solicitor subsequently determined that a SSS closure
was not feasible.)

6/16/10

The PADEP approves the April 2010 SCRA.
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7/28/10

The PADEP approves the RRAP/RA with modifications. (See the electronic files
accompanying this RFB for a copy of the RRAP/RA approval letter.)

July 2011

Pre-feasibility testing of potential remedial technologies is completed using
“upper bedrock” well MW-10S and “deep bedrock” well MW-7D (see electronic
files accompanying this RFB for these data). Aqueous feasibility testing is
completed on both wells by means on injecting oxygenated water at a rate of 5
gallons per minute (gpm) for 1.5 hours and then at a rate of 7.5 gpm for another
1.5 hours. A small amount of groundwater mounding is observed in the
monitored wells along with increases in dissolved oxygen concentrations. Air
sparge feasibility testing is also attempted on both wells by means of single hour
flow tests during which each test well was to receive approximately five standard
cubic feet per minute (SCFM) for the first hour, 10 SCFM for the second hour,
and 20 SCFM for the third hour. Both test wells reportedly accepted the injected
air so readily that minimal backpressure was observed. As a result, the air
compressor could not produce enough air to achieve flow rates above 10 SCFM
for more than 10 minutes.

8/10/11

Another phase of kerosene-impacted soil excavation is attempted to address the
three post-excavation SHS-MSC exceedances reported after the 9/28-29/09
excavation. (See electronic files accompanying this RFB for this information.)
Initially, this additional excavation is proposed to extend further to the west, but
a westward expansion is deemed not necessary after biased post-excavation
confirmatory soil sampling within the limits of the first phase of additional
excavation is reported to demonstrate SHS-MSC attainment for all COCs.
Proposals to inject oxygen-, nutrient-, and bacteria-amended water via the 2inch diameter PVC well screens placed in the backfilled 9/8-11/09 excavation are
discussed.

10/27-28/11

A first batch of potable water amended with oxygen, micronutrients, and
hydrocarbon-degrading bacteria is injected into the area of the original
excavation of kerosene release-impacted soil to address the post-excavation
SHS-MSC exceedances for 1,2,4- and/or 1,3,5-trimethylbenzene. The amended
water is injected via two access points to a network of horizontal PVC well
screens placed in the excavation as it was backfilled in early 2009. A total of
3,000 gallons is injected at a rate of 7.7 gallons per minute containing 500
pounds of custom-blended nutrients, 15 gallons of a dilute surface-active agent,
and 10 gallons of a consortium of hydrocarbon-degrading bacteria.

11/22-23/11

A second batch injection is completed in the area of the original excavation of
kerosene-impacted soil. A total of 2,500 gallons is injected via to access points
to the network of horizontal PVC well screens at a rate of 7.25 gallons per
minute containing 500 pounds of custom-blended nutrients, 10 gallons of a dilute
surface-active agent, and 15 gallons of a consortium of hydrocarbon-degrading
bacteria.
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1/13/12

The current site consultant of record confers with the PADEP-SCRO case
manager and an agreement is reached to conduct systematic random sampling
based upon the final extent of the kerosene release-impacted soil excavation
rather than for each residual “hot spot.”

Feb. 2012

Based on the total extent to which kerosene release-impacted soils were
excavated (i.e., encompassing both the 2009 and 2011 excavations; see
Combined Excavation Map Layout in the accompanying electronic files), a
schematic of all excavation sidewalls and floors to be included in systematic
random sampling is created (see Random Sampling Schematic Model in the
accompanying electronic files). A total of two-and-one-half (2½) sidewalls are
excluded as soils in these locations were removed to the point where only fill
material from the tank field remained (sidewall locations labeled as “fill” in the
schematic).

3/5–6/12

The current site consultant of record completes systematic random soil sampling
for the total extent of the kerosene release-impacted soil excavation. All
analytical results are reported to be below laboratory detection limits for all eight
(8) soil samples (see soil data in accompanying electronic files). The consultant
reports encountering another residual mason block wall/footer slightly below
grade in the area of S-1, S-2, S-4, S-6 and S-7 (i.e., footers and foundation walls
from a previous structure were encountered during each phase of soil
excavation). As a result, a few sample locations were moved slightly from the
pre-determined locations to obtain soils for sampling. The proposed S-8 and S-3
locations were also moved slightly to accommodate the existing store front
overhang.

3. PROJECT TASKS/MILESTONES
This solicitation requests a fixed price-to-closure bid that encompasses the tasks/milestones
outlined in this RFB and achieves the selected remedial goal. To reiterate, the project goals are
to “close” the site under Pennsylvania Act 2 and obtain a single site-wide ROL for both releases
from the PADEP by demonstrating attainment of residential used-aquifer SHS-MSCs for soil,
indoor air, and groundwater.
To be deemed responsive, each bid must respond in detail to each of the SOW tasks,
including describing the bidder’s understanding of the conceptual site model and how that
model relates to the bidder’s proposed approach to executing the SOW. In other words,
bidders shall respond to the tasks specified herein to enable as much of an “apples-to-apples”
comparison of the bids as possible. Recommendations for changes/additions to the SOW shall
be discussed, quantified, and priced separately; however, failure to bid the SOW “as is”
may result in a bid not being considered.
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General SOW Requirements
The bidder’s approach to achieving closure of this site under PA Act 2 and securing an
associated ROL from the PADEP for both releases shall be in accordance with generally
accepted industry standards/practices and all applicable federal, state, and local rules,
regulations, guidance, and directives. The latter include, but are not necessarily limited to
meeting the requirements of the following:
•

The Storage Tank and Spill Prevention Act (Act 32 of 1989, as amended),

•

Pennsylvania Code, Title 25, Chapter 245 - Administration of the Storage Tank
Spill Prevention Program,

•

The Land Recycling and Environmental Remediation Standards Act of 1995 (Act
2), as amended),

•

Pennsylvania Code, Chapter 250 - Administration of Land Recycling Program, and

•

Pennsylvania's Underground Utility Line Protection Law, Act 287 of 1974, as
amended by Act 121 of 2008.

•

Pennsylvania’s Engineer, Land Surveyor and Geologist Registration Law, P.L.
913, No. 367 Cl. 63.

In addition, the Solicitor has certain technical requirements that must be met, as applicable to
the site activities to be completed, as described in its “Remedial Portfolio Compliance
Management Practice Standards” and “Subsurface Clearance Protocol” (see electronic files
accompanying this RFB). Bidders are advised that to the extent there are any conflicts between
the requirements of this RFB, the approved SCR/RAP, and the aforementioned Solicitorspecified standards and protocols, the requirements of the RFB and the approved SCR/RAP take
precedence.
Each bid must provide the Solicitor and USTIF with a schedule that begins with execution of the
Fixed-Price Agreement with the Solicitor and ends with site closure under Pennsylvania Act 2
and the associated ROL received from the PADEP. Schedules must also indicate the
approximate start and end of each of the tasks/milestones specified below, and indicate the
timing of all proposed key milestone activities. Schedules must also specify no less than two
weeks for the Solicitor and USTIF to review and comment on any documents (other than the
quarterly RAPRs) that will be submitted to PADEP or any other agency with regulatory
oversight. As appropriate, bid schedules must include time to address any comments received
from PADEP on the RACR (Task 4/Milestone D).
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During completion of the task/milestone objectives specified below and throughout
implementation of the project, the selected consultant shall:6
•

Conduct necessary, reasonable, and appropriate project planning and
management activities until the project (i.e., Fixed-Price Agreement) is
completed.
Such activities may include Solicitor communications/updates,
meetings, record keeping, subcontracting, personnel and subcontractor
management, quality assurance/quality control, scheduling, and other activities
(e.g., utility location, etc.). Project planning and management activities will also
include preparing and implementing plans for Health and Safety, Waste
Management, Field Sampling/Analysis, and/or other plans that may be required
by regulations or that may be necessary and appropriate to complete the SOW,
and shall also include activities related to establishing any necessary access
agreements. Project planning and management shall include identifying and
taking appropriate safety precautions to not disturb site utilities, including, but
not limited to, contacting Pennsylvania One Call as required prior to any groundinvasive work.7 Project management costs shall be included in each bidder’s
pricing to complete all the tasks/milestones specified below, as appropriate.

•

Be responsible for coordinating, managing and completing the proper
management, characterization, handling, treatment, and/or disposal of all
impacted soils, water, and derivative wastes generated during the
implementation of this SOW. The investigation-derived wastes and purge water
should be disposed of in accordance with standard industry practices and
applicable laws, regulations, guidance, and PADEP directives.
Waste
characterization and disposal documentation (e.g., manifests) shall be
maintained and provided to the Solicitor upon request.

•

Be responsible for providing the Solicitor and facility operator with adequate
advance notice prior to each visit to the property. The purpose of this
notification is to coordinate with the Solicitor and facility operator to ensure that
appropriate areas of the property are accessible. Return visits to the site
prompted by a failure to make the necessary logistical arrangements in advance

6

All bids shall include the costs of these activities and associated functions within the quote for applicable
tasks/milestones.
7
Pennsylvania's Underground Utility Line Protection Law, Act 287 of 1974, as amended by Act 121 of
2008 (the “Act”); OSHA Standard 1926.651 (revised 1990); the Federal Pipeline Safety Act of 1968, as
amended, protecting underground liquid (CFR 49 Part 195) and natural gas (CFR 49 Part 192.614)
pipelines; and the National Electric Safety Code, ANSI C-2 (revised 1997); require anyone who engages in
any type of excavation or demolition, (see the Act for definition of excavation), to provide advance
notice. In Pennsylvania, the Act requires, “Notice in the design or planning phase of every work

operation that involves the movement of earth with powered equipment…not less than 10 nor more than
90 business days before final design approval, and notice in the construction phase of a work operation
involving movement of earth with powered equipment or explosives…is required at least 3 business days
but not more than 10 business days prior to actual excavation.” The Pennsylvania One Call website is

www.paonecall.org.
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will not constitute a change in the selected consultant’s SOW or compensation
under the Fixed-Price Agreement.
•

Be responsible for keeping all site monitoring wells in good condition, with each
well properly sealed and locked in between each monitoring/sampling event.
The selected consultant is responsible for repairing any seals or locks that
become defective during the period of the Fixed-Price Agreement at its expense.
If, during the mandatory pre-bid site meeting, any well(s) is (are) identified to be
in need of repair or replacement, each bidder shall provide its estimated cost to
repair/replace said well(s) in its bid. NOTE: Any request for Fund reimbursement
of the reasonable costs to repair or replace a well will be considered on a caseby-case basis.

Finally, subsequent to bid award, any modification of the selected consultant’s SOW will require
prior written approval by the Solicitor and PAUSTIF through its third-party administrator, and
may require PADEP pre-approval. Bidders should also note that this SOW was provided to and
reviewed by the PADEP-SCRO case manager.
Task/Milestone-Specific Requirements

Task 1/Milestone A Series – Continued Quarterly Groundwater Monitoring,
Sampling, and Reporting
Under this task/milestone, bidders shall provide a firm fixed-price to complete quarterly
groundwater monitoring, sampling, and reporting events. This task/milestone shall commence
immediately following execution of the Fixed-Price Agreement and shall terminate with the
initiation of groundwater attainment demonstration sampling.8 For bidding purposes, all bids
shall quote the number of quarterly events anticipated and a unit rate for each
quarterly event (inclusive of reporting) that will apply to each quarterly monitoring event
anticipated under the bidder’s proposed approach. This unit rate shall apply to each event that
is actually required prior to the initiation of Task 2/Milestone B Series.
The following site-related monitoring wells are designated for representative sample collection,
analyses, and documentation during each quarterly groundwater monitoring event:
•

Unleaded gasoline release: MW-1S, MW-2S, MW-3S, MW-5S, MW-7D, MW-7DD,
MW-9S, MW-9D, MW-10S, MW-11S, MW-11D, MW-13S, MW-13o, and MW-14S.

•

Kerosene release: MW-1S, MW-3S, MW-4o, MW-4R, MW-13o, MW-13S, MW-14S,
MW-15S, and MW-16S.

8

The first quarterly event conducted under Task 1/Milestone A shall be timed to continue the pre-existing
sequence of quarterly groundwater monitoring/sampling events with a minimum of disruption.
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In addition, each quarterly event shall include gauging the depth to groundwater (and separatephase hydrocarbons, if present) in all available site monitoring wells, especially prior to purging
any of the wells for sampling. Groundwater-level measurements obtained from the monitoring
wells shall be converted to groundwater elevations consistent with the current (most recent)
vertical datum used at the site to assess groundwater flow direction and hydraulic gradient.
Once all depth to groundwater data has been measured and recorded for a given quarterly
event, each well designated for sample collection shall be purged and then sampled in
accordance with PADEP Groundwater Monitoring Guidance Manual, other applicable PADEP
guidance and directives, and standard industry practices. Any well with a quantifiable thickness
of separate-phase hydrocarbons shall not be purged or sampled. Bidders shall manage
equipment decontamination fluids and groundwater generated by the well purging and
sampling activities in accordance with standard industry practices and applicable laws,
regulations, guidance, and PADEP directives.
Each groundwater sample collected from all the monitoring wells specified above shall be
analyzed for the post-March 2008 PADEP short lists of unleaded gasoline and kerosene
parameters by a PADEP-accredited laboratory using USEPA Method SW-846 8260B, with
method detection levels below the individual SHS-MSCs for each compound. Appropriate
quality assurance/quality control (QA/QC) samples shall also be collected and analyzed for the
same parameters as part of each event.9
The results of each quarterly groundwater monitoring event shall be documented in separate
quarterly Remedial Action Progress Report (RAPR). Each quarterly RAPR shall be prepared,
completed, and submitted for PADEP review in accordance with standard industry practices and
applicable laws, regulations, guidance, and PADEP directives. Each quarterly report shall
provide the data generated during the reporting period, shall be complete and concisely
organized, and shall contain at least the following elements:
•

A summary of site operations and remedial progress made during the reporting
period that addresses whether or not the degree of remedial progress is
reasonably “on track” to achieve a timely and cost-effective site closure.

•

Data collected from the monitored wells, including the depth to groundwater and
thickness of any free product encountered.

•

At least one groundwater elevation contour map, which also depicts a licensed
professional‘s interpretation of groundwater flow direction.

•

Tabulated historical quantitative groundwater analytical results, including results
from the current quarter.

9

Each bidder’s approach to implementing Task 1/Milestone A shall clearly identify the number of
sampling events, number of wells/samples per event, well purging and sampling method(s), QA/QC
measures, analytes, and other key assumptions affecting the bid price.
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•

The laboratory analytical report(s) for the samples collected during the current
quarter.

•

One site-wide iso-concentration contour map for each compound detected in
groundwater at a concentration exceeding the applicable SHS-MSC during the
quarter.10

•

For each well that has exhibited an SHS-MSC exceedance during the reporting
period and/or during the previous year, a graphical depiction of historical key
contaminant concentrations and groundwater elevations to provide an
assessment of correlations between fluctuating water levels/precipitation events
and contaminant concentrations. This assessment should specifically address
whether observed dissolved-phase constituent concentration fluctuations may be
related to changing hydrogeologic conditions or whether these fluctuations may
be potentially indicative of changed conditions requiring further investigation
and/or a possible change in the site closure strategy.

•

For each well that has exhibited an SHS-MSC exceedance during the reporting
period or previously, a graphical depiction of recent key contaminant
concentration trends. Each quarter, contaminant concentration trend lines shall
be calculated using the previous two-years of analytical data (or data collected
after the active remediation has been initiated, if applicable) to be plotted on an
x-y scatter plot with a logarithmic scale. The exponential trend lines shall be
projected forward in time to assess the pace of or projected timeframe for
remediation to achieve attainment of the selected remediation standard(s).

•

Discussion of the data to offer an updated assessment whether these data are
consistent with a stable, shrinking, or expanding plume and, therefore, whether
or not the plume appears to be responding to the remedial action in a manner
suggestive of a timely and cost-effective site closure.

•

Treatment and disposal documentation for waste generated during the reporting
period.

USTIF will only reimburse for necessary quarterly groundwater sampling/reporting events
actually completed under this milestone (e.g., this milestone shall complete as soon as
groundwater attainment demonstration monitoring begins).
Each quarterly RAPR shall be signed and sealed by a Professional Geologist or a Professional
Engineer registered in the Commonwealth of Pennsylvania.

Task 2/Milestone B Series – Groundwater Attainment Demonstration
10

All figures included in each quarterly report (e.g., site plan, groundwater elevation maps, dissolved
plume maps, etc.) shall be available in electronic format to the Solicitor upon request.
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Under Task 2/Milestone B Series, bidders shall provide a firm fixed-price for completing up to eight
consecutive quarters of groundwater monitoring, sampling, and reporting events intended to
demonstrate attainment of the residential used aquifer SHS-MSCs for all COCs in groundwater. Each
groundwater sampling event shall only include the monitoring wells designated in the PADEP-approved
RAP as POC wells. Bid responses for this task shall identify the proposed POC wells along with
rationale that will be provided to PADEP in the RACR supporting the selected POC wells.
Groundwater attainment demonstration monitoring and reporting shall continue, as required, for a total
of eight consecutive quarterly events (24 months). However, if the groundwater data for the designated
POC wells meet the conditions for site closure after four consecutive quarterly events, a petition to
approve a reduction in the total number of groundwater attainment sampling events shall be filed with
PADEP. All work under Task 2/Milestone B shall be conducted in accordance with 25 PA Code §250.702,
§250.704, and §250.707.

Each event shall include gauging the depth to groundwater and any potential separate-phase
hydrocarbons (SPH) in all available monitoring wells prior to purging any of the wells for
sampling.11 Groundwater-level measurements obtained from the monitoring wells shall be
converted to groundwater elevations consistent with the most recent vertical datum used at the
site to assess groundwater flow direction and hydraulic gradient.
Each monitoring well designated for sample collection shall be purged and sampled in
accordance with PADEP Groundwater Monitoring Guidance Manual, other applicable PADEP
guidance and directives, and standard industry practices. Any well exhibiting more than a
sheen of SPH shall not be purged and sampled.
Bidders shall manage equipment
decontamination fluids and groundwater generated by the well purging and sampling activities
in accordance with standard industry practices and applicable laws, regulations, guidance, and
PADEP directives.
Groundwater samples shall be analyzed for the post-March 2008 PADEP short lists of unleaded
gasoline and kerosene parameters by a PADEP-accredited laboratory using appropriate
analytical methods and detection levels. Appropriate QA/QC samples shall be collected as part
of each event and analyzed for the same parameters.12
Each quarterly groundwater attainment sampling event shall be documented in a quarterly
RAPR submitted to PADEP, which are due on January 30, April 30, July 20, and October 30 of
each reporting year. At a minimum, each RAPR shall contain the following:
•
•
•

A narrative description of the sampling procedures and results,
Tabulated data from current quarterly and all historical data,
A discussion of the data and an updated assessment of progress toward
successful demonstration of attainment via the 75%-10x ad hoc statistical rule.

11

If SPH is detected at this site, SPH recovery and the need to demonstrate free-phase product has been
removed to the maximum extent practicable will constitute a “new condition” under the executed FixedPrice Agreement.
12
Each bidder’s approach to implementing Task 2/Milestone B shall clearly identify the number of
sampling events, number of wells/samples per event, well purging and sampling method(s), QA/QC
measures, analytes, and other key assumptions affecting the bid price.
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Each RAPR shall be sealed by a Professional Geologist or a Professional Engineer registered in
the Commonwealth of Pennsylvania.
Task 2/Milestone B activities described in the bid response are to be included in the
Standardized Bid Form as a quarterly unit price inclusive of preparing & submitting the quarterly
RAPR (e.g., Milestones B1, B2, etc.).

Task 3/Milestone C – Prepare and Submit Remedial Action Completion Report
Under this task/milestone, the bidder will prepare a fixed-price cost to prepare a draft and final
RACR following the completion of Task 2/Milestone B. The RACR shall contain all information
required under 25 PA Code 245.313 and other applicable statutes, regulations, and guidance
including being signed and sealed by a Professional Geologist or a Professional Engineer
registered in the Commonwealth of Pennsylvania.
Each bidder’s project schedule shall provide two weeks for Solicitor and USTIF review of the
draft document. The final RACR shall address comments received from the Solicitor and USTIF
on the draft report before it is submitted to PADEP. The RACR shall request a single site-wide
ROL relative to the petroleum releases identified in USTIF Claim #2002-0295(M) and Claim
#2009-0130(M) by demonstrating compliance with the residential, used-aquifer SHS without
the use of any activity and use limitations, institutional controls, or engineering controls.

Task 4/Milestone D – Well Abandonment and Site Restoration
Under Task 4/Milestone D, bidders shall provide a firm fixed price for proper abandonment of all
site-related monitoring and recovery/extraction wells, removal and proper disposal of any
remaining wastes, as-needed grading of all ground surface areas that have been disturbed by
site characterization or remedial action activities, and in-kind restoration (pavement or
vegetation) of all ground surface areas that have been disturbed by site characterization or
remedial action activities.
All groundwater monitoring wells, recovery wells, piezometers, vapor extraction wells, and
vapor monitoring wells (as applicable) at the site shall be properly abandoned in a manner
consistent with PADEP’s 2001 Groundwater Monitoring Guidance Manual. Copies of the
completed Groundwater Monitoring Abandonment Forms shall be forwarded to PADEP so that
PADEP may close its files on this facility. Prior to abandonment, all wells and piezometers shall
be checked for obstructions that may interfere with any abandonment grouting protocol. If
obstructions are found, they shall be removed prior to well or piezometer abandonment.
Work and bid pricing for this milestone shall include all associated documentation required by
PADEP or the Solicitor. This includes, but is not limited to: daily photo-documentation of all
site restoration and well abandonment activities, and submitting properly completed well
abandonment forms to PADEP on behalf of the Solicitor. Copies of these photographs and well
abandonment forms shall be provided to the Solicitor and USTIF.
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Work under Task 4/Milestone D shall be completed within 60 days of final RACR approval by
PADEP. Well abandonment and site restoration activities will be coordinated with the Solicitor.
All debris and waste materials generated during well abandonment and site restoration activities
shall be properly disposed of in accordance with all applicable laws, regulations, and PADEP
directives and guidance.
4. TYPE OF AGREEMENT/PRICING
The Solicitor wishes to execute a mutually agreeable, Fixed-Price Agreement for the work
addressed by Tasks 1 through 4 and Milestones A through D. A sample Fixed-Price Agreement
is included as Attachment 1.13 In addition, the selected consultant will also need to have
already signed or will need to sign the Solicitor’s standard Master Services Agreement (see
Attachment 2).
As noted earlier, by submitting a bid in response to this RFB, a firm indicates their acceptance
of the contractual terms (Attachments 1 and 2) and task/milestone requirements of this project,
including schedule deadlines, unless explicitly stated to the contrary in its bid. Therefore, if a
bidder seeks changes to the Fixed-Price Agreement, these changes are to be specified in the
submitted bid. Please note that any requested changes must be agreed upon by both the
Solicitor and USTIF and subsequently included in the executed Fixed-Price Agreement. The
selected consultant’s desired changes to the Solicitor’s standard Master Services Agreement will
be communicated to the Solicitor by the Technical Contact.
Bids shall identify unit cost rates for labor, other direct costs, and equipment, as well as
proposed mark-ups on other direct costs and subcontracted services for Milestones A through
D. Associated unit price quotes shall be entered into the Standardized Bid Form included as
Attachment 3 to this RFB. Please note that the total fixed-price bid must include all costs,
including those cost items that the bidder may regard as “variable”. These variable cost items
will not be handled outside of the total fixed-price quoted for the SOW. Any bid response that
disregards this requirement will be considered non-responsive to the bid requirements and; as a
result, will be rejected and will not be evaluated. Finally, please note that referencing
extremely narrow or unreasonable assumptions, special conditions, and exemptions may make
the bid response too difficult to evaluate and may result in the bid response being deemed
“unresponsive.”
Payment Milestones: Table 1 below shall be completed by the bidder to illustrate the
approximate timing expected for completion of respective milestone activities and milestone
payouts (Table 1 is included among the electronic files accompanying this RFB). Actual
milestone payments will occur only after successful and documented completion of the work
defined for each milestone. Payment milestones under the Fixed-Price Agreement shall be
broken out as follows:

13

The selected consultant will be provided with an electronic copy of the sample Fixed-Price Agreement
in Word format at which time the site and agreement-specific information can be added.
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•
•
•
•

Milestone
Milestone
Milestone
Milestone

A Series – Continued Quarterly Groundwater Monitoring, Sampling, and Reporting
B Series – Groundwater Attainment Demonstration
C – Prepare & Submit RACR
D – Well Abandonment & Site Restoration

TABLE 1 – SAMPLE MILESTONE COMPLETION/PAYMENT SCHEDULE
Estimated
Milestone
Month After
Contract
Award1

SOW Activities Anticipated/Completed for that Month

Milestone(s)

Quarterly Groundwater Monitoring, Sampling & Reporting

A1, A2, etc.

Groundwater Attainment Demonstration

B1

Groundwater Attainment Demonstration

B2

Groundwater Attainment Demonstration

B3

Groundwater Attainment Demonstration

B4

Groundwater Attainment Demonstration

B5

Groundwater Attainment Demonstration

B6

Groundwater Attainment Demonstration

B7

Groundwater Attainment Demonstration

B8

Prepare & Submit RACR

C

Well Abandonment & Site Restoration

D

1. Each bidder should complete this sample Milestone Completion/Payment Schedule to reflect its
proposed (anticipated) milestone completion schedule, as long as the proposed schedule meets the
deliverable deadlines where specified.

Please note that the selected consultant’s work may be subject to ongoing review by the USTIF
or its representatives to assess whether the proposed and completed work and the associated
costs are reasonable, necessary, and appropriate.
In order to facilitate review and
reimbursement of submitted invoices by USTIF, project costs shall be invoiced following the
milestone structure specified in the bid submitted by the selected consultant. Tracking
incremental and cumulative costs by milestone will also be required to facilitate invoice review.
Unless otherwise noted by the bidder, each bid received is required to be good for a period of
up to 120 days after its receipt. All bid pricing (fixed-prices and quoted unit prices) shall be
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good for the duration of the period of performance cited in the associated Fixed-Price
Agreement.
5. ADDITIONAL BID PACKAGE REQUIREMENTS
Each submitted bid must include the following:
•

A reasonable demonstration that the bidder: (i) understands the objectives of the
project; (ii) understands and applies standard industry practices and PADEP
regulations, directives, and guidance appropriately; (iii) offers a reasonable
approach for achieving those objectives efficiently and effectively; and (iv)
understands the existing site information provided in the electronic files
accompanying this RFB.

•

Provide answers to the following questions regarding the bidder’s qualifications
and experience:
¾ Does your company employ the Pennsylvania-licensed
Professional Geologist (P.G.) and/or Professional Engineer (P.E.)
that will sign and certify the documents for which a P.G. and/or
P.E. signature is required? [NOTE: The Solicitor requires the
work described herein to be completed under the responsible care
and directly supervised by a P.G. and P.E. consistent with
applicable regulations and licensing standards.]
¾ How many Chapter 245 Corrective Action projects is your
company currently the consultant of record in Pennsylvania?
¾ How many Chapter 245 Correction Action projects has your
company closed (i.e., obtained a Release of Liability under Act 2)
in Pennsylvania?
¾ How many Chapter 245 Corrective Action projects has your
company or the proposed Pennsylvania-licensed Professional P.G.
and P.E. closed (i.e., obtained relief from liability from the PADEP
following the submittal of an SCR, RAP, and RACR) under the SHS
and the remedial technology proposed in your bid response?
¾ Has your firm ever been a party to a terminated USTIF-funded
fixed price or pay-for-performance contract without attaining all of
the project objectives and milestones? If so, please explain
whether the conditions of the contract were met.

•

A complete firm fixed-price based on completion of Milestones A through D by
completing the Standardized Bid Form (Attachment 3, included among the
accompanying electronic files).
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•

A description and discussion of all level-of-effort and pricing assumptions.

•

Indicate whether the bidder accepts the proposed contractual terms and
conditions (Attachments 1 and 2) or has provided a list of requested changes to
the Fixed-Price Agreement. [NOTE: The selected consultant’s desired changes to
the Solicitor’s standard Master Services Agreement will be communicated to the
Solicitor by the Technical Contact.]

•

Provide a statement of applicable/pertinent qualifications, including the
qualifications of any proposed subcontractors (relevant project descriptions are
encouraged).

•

Identify the proposed project team and provide resumes for the key project staff,
including the proposed Professional Geologist and/or Professional Engineer of
Record who will be responsible for endorsing work products prepared for PADEP
review and approval.

•

Identify and sufficiently describe subcontractor involvement by task/milestone (if
any).

•

Provide a detailed schedule complete with specific by-month dates for
completing all milestones, inclusive of reasonable assumptions regarding the
timing and duration of Solicitor, USTIF, and PADEP reviews needed to complete
milestone work. Details on such items as proposed meetings and work product
submittals shall also be reflected in the schedule of activities.

•

Describe how the PADEP would be involved proactively in the resolution of
technical issues and how PADEP case team will be kept informed as to project
status.

•

Describe how the Solicitor and ICF/USTIF will be kept informed as to project
progress and developments and how the Solicitor will be informed of, and
participate in, evaluating potential alternatives/tradeoffs with regard to the work.

6. MANDATORY PRE-BID SITE MEETING AND FOLLOW-UP QUESTIONS
On April 27, 2012, THERE WILL BE A MANDATORY PRE-BID SITE MEETING facilitated
by the Technical Contact. The Technical Contact will be present at the site between 10:00 AM
and 11:00 AM to answer general questions and conduct a site tour for no more than two
participants per firm. Any firm that does not attend this mandatory pre-bid site
meeting on the date and during the hours specified will not be eligible to submit a
bid.
A CONFIRMATION OF YOUR INTENT TO ATTEND THIS PRE-BID SITE MEETING IS
REQUESTED and shall be provided to the Technical Contact via e-mail at least three business
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days in advance of this date with the subject header “Sheetz #10, Claim #2002-0295(M), Site
Meeting Attendance Confirmation.” This e-mail is to indicate the number and names of the
participants (no more than two) attending from your firm. Each attending firm will be asked to
enter the contact information for the individual at the firm who is to receive all subsequent RFBrelated communications to help ensure the receipt of this information (e.g., responses to bidder
questions).
Questions will be entertained during the pre-bid site meeting and every attempt will be made to
answer questions at that time. Verbal questions and responses discussed during the site
meeting will also be distributed in writing to the attendees after the tour, as will the answers to
any non-proprietary questions submitted in writing after the pre-bid site meeting has been
concluded. Consequently, bidders are strongly encouraged to ask clarifying questions sufficient
to minimize the number of assumptions, special conditions, and exemptions referenced in the
submitted bid.14 Questions will be accepted up by the Technical Contact up to seven days prior
to the date when bids are due.

14

As appropriate, the list of assumptions, special conditions, or exemptions will be discussed with the
Solicitor. As part of that discussion, the USTIF may advise the Solicitor that some or all of the
assumptions, special conditions, or exemptions that are likely to generate change orders may be the
financial responsibility of the Solicitor.
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ATTACHMENT 1
Fixed-Price Agreement
(This agreement is provided in an electronic form that does not permit modifications.
An electronic version of the agreement that can be modified will be provided to the
selected consultant at the appropriate time.)
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ATTACHMENT 2
Solicitor’s Standard Master Services Agreement
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ATTACHMENT 3
Standardized Bid Form
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